



I-94 MODERNIZATION PROJECT PACKAGES AND CLOSURES

ACTIVE TRANSPORTATION and DEMAND MANAGEMENT (ATDM)

2020 CONSTRUCTION PACKAGE 1 | LETTING 9-4-2019

I-94 Freeway ATDM System (200223)

PACKAGE 2 | LETTING 2-7-2020

I-94 Arterial ATDM (202534)

- ATSC on Gratiot Ave (M-3)
- ATSC on Michigan Ave (US-12)

ADVANCED BRIDGES ALREADY CONSTRUCTED

- 2013** Van Dyke Ave (2013 Construction)
- 2015** Woodward Ave (2015 Construction)
- 2016** Trumbull St (2016 Construction)
- 2018 A** Chene St (2018 Construction)
- 2018 B** Gratiot Ave (2018 Construction)

2019 CONSTRUCTION

ABP1 | PACKAGE 2 IN CONSTRUCTION

- Two weekend closures between M-10 and I-75

2019 A Brush St (113558)

ABP1 | PACKAGE 3 IN CONSTRUCTION

- Two weekend closures between I-75 and Conner Ave

2019 B Concord St (113551)
2019 C French Rd (113127)

2020 CONSTRUCTION

ABP1 | PACKAGE 2 IN CONSTRUCTION

- One weekend closures
- One 7-day shutdown
- One 5-day shutdown between M-10 and I-75

2020 A 2nd Ave (113125)

ABP 1 | PACKAGE 16 LETTING 9-6-2019

- Two weekend closures between I-75 and Gratiot Ave

2020 B Mt. Elliott St (113552)

ABP2 | PACKAGE 1 LETTING 10-4-2019

- Two weekend closures between I-94 and Davison Fwy

2020 C Milwaukee Ave (200222)

- Three weekend closures between I-75 and Gratiot Ave

2020 D E Grand Blvd (200213)

2021 CONSTRUCTION

ABP 1 | PACKAGE 15 LETTING 9-4-2020

- Two weekend closures between M-10 and I-75

2021 A Cass Ave (113553)

2021 B 3rd St (202519) REMOVAL

ABP2 | PACKAGE 2 LETTING 3-5-2021

- Two weekend closures between I-96 and M-10

2021 C Grand River Ave (200221)

- Two weekend closures between I-75 and Gratiot Ave

2021 D Burns St (200219)

2021 E Frontenac St (200218)


2022 CONSTRUCTION

ABP2 | PACKAGE 3 LETTING 8-6-2021

- Four weekend closures between I-75 and Conner Ave

2022 A Conrail X01 (200216)

2022 B Conrail X02 (200217)



ADVANCED BRIDGES CONSTRUCTION